

Neighbour Liaison Meeting - December 2021

Date and time		Location
Tuesday 14 th December 2021, 5:30pm		Held via video call on Microsoft Teams
Attendees		
Attendees from the community <ul style="list-style-type: none"> Richard Cutt, RSMSJ 77 Mayfair 		Project team attendees <ul style="list-style-type: none"> John McInerney (Careys) - Contracts Manager Mark Ruane (Careys) - Project Engineer Thomas Kane (CP109) - Dir. Asset Management Kevan Buckley (CP109) - Project Director Clementine Sketchley (CP109) - Office Manager Joe Kennedy (WCC) - Highways Apologies <ul style="list-style-type: none"> Alahna Dunbar (Careys) - Neighbour Liaison
Item	Minutes	
1. Neighbour Liaison Meeting Presentation	<p>Mark Ruane opened and presented the meeting presentation slides. To download this month's PDF presentation, please visit http://www.audleysquareredevelopmentmayfair.com/</p> <p>For any questions regarding the presentation materials, please contact Neighbour Liaison Manager, Alahna Dunbar, at audleysquareneighbourliaison@careysplc.co.uk or 07738 621992.</p>	
2. AOB	<p>An attendee asked when Gate 1 on South Audley Street would be opened. The Gate was expected to open the week before Christmas, but this has now been changed to the first week of January. Gate 1 is now open for approximately 3 to 4 months.</p>	