
Careys Civil Engineering

08th February 2022

Audley Square House
Neighbourly Monthly Meeting No. 17 



1. Introductions

2. Project Overview

3. Site Operational Information

4. Key Project Timeline

5. Recent Activities

6. Upcoming Activities

7. Basement Excavation & Propping Installation

8. BPM Improvements & Innovations

9. Logistics /Traffic Management 

10. Introducing Mace

AOB / Q&A

Agenda



Jon Croxford

Regional 
Director

1. Introductions

John McInerney

Contracts Manager

Michael Bassett

Project Manager

Alahna Dunbar

Neighbour Liaison 
Manager

Daniel Botma

HSE Manager

Steve Payne

Project Engineer

Praba Perayeravar

Project Engineer

Mark Ruane

Project Engineer

Jack Hughes

Senior Engineer

Rory Galvin

Project 
Engineer/Manager



Careys Civil Engineering have been appointed by Caudwell Properties (109) Ltd to deliver the Groundworks and Reinforced 
Concrete elements of the Audley Square Development.

The Careys scope of works commenced in July 2020, with completion scheduled for 2023.

Remaining Scheme Overview:

a) Bulk Excavation for 5 levels of basement (Top Down and Blue -Sky zones)

b) Waterproofing system installation to basement

c) Drainage installation throughout building

d) Construction of Reinforced Concrete basement and superstructure elements

2. Project Overview



Standard Site Working Hours:

Monday to Friday: 08:00hrs ð18:00hrs

Saturdays: 08:00hrs ð13:00hrs ð(There will be quieter works taking place on Saturday)

Sundays: No works

In exceptional circumstances it may be necessary to work outside these hours (for example, tower crane erection). In such ins tan ces 
we will ensure that Westminster City Council are informed and that you are informed in advance.

Any construction queries or concerns to be directed to our Neighbour Liaison Manager, Alahna Dunbar:

Alahna can be reached Monday to Friday from 8:30am to 5:30pm on 07738 621992, or by email at 
audleysquareneighbourliaison@careys.co

To contact our site after -hours, please contact site security at 07553 891981.

3. Site Operational Information

mailto:audleysquareneighbourliaison@careys.co


4. Key Project Timeline

Current Stage

Feb / March 
2022



ÅAll 3 vehicle access gates in operation across site. 

ÅBulk excavation within the basement area is ongoing with excavation complete down to th B2 level in Zone 2.

ÅBult excavation partially complete to the B2 level in the Top Down Zone 1 work area.

ÅThe temporary steel support propping installation was ongoing in the open basement area at level B2. Steels have 
been installed to the Hill street and Red Lion Yard elevations.

ÅReinforced capping beam construction ongoing along the Waverton Street elevation

ÅReinforced concrete liner wall construction ongoing in basement zone 1. 

5. Recent Activities



General Site Overview



Recent Activities - Photos

Vehicle Access Ramp In Use



Tipper Trucks ðGetting Loaded By Excavator



Tipper Trucks ðGetting Loaded By Excavator



Typical View ðRed Lion Yard ðB2 Excavation Ongoing



Typical View ðWaverton Street ðB2 Excavation Ongoing



Recent Activities - Photos

Overview ðLong Reach Excavator Removing spoil from basement



Recent Activities - Photos

General Overview ðZone 2 Basement Works



Recent Activities - Photos

General Overview ðZone 2 Basement Works



Recent Activities - Photos

Grading To The B2 Slab Formation in the Top Down Zone 1 Work Area



Recent Activities - Photos

B2 Slab Preparation in the Top Down Zone 1 Work Area



Recent Activities - Photos

B2 Slab Preparation in the Top Down Zone 1 Work Area



Recent Activities - Photos

Basement Liner Wall Construction Progress ðAlong 3 Audley Square Elevation



Recent Activities - Photos

Steel Propping Installation ðAt B2 Level in Zone 2



Recent Activities - Photos

Steel Propping Installation ðAt B2 Level in Zone 2



Recent Activities - Photos

Traffic Management at Gate 1 ðSouth Audley Street


